

SECRET

NPIC/TSSG-008-70

21 MAY 1970

MEMORANDUM FOR: Director, National Photographic Interpretation Center

SUBJECT : Request for Approval of a Change-in-Scope to Contract
[redacted] (Automated Stereo Scanner), for Engineering
Consultation Services by [redacted]
from FY-1970 R&D Funds

REFERENCE : NPIC/D-116-70, Memorandum for Assistant Deputy Director
for Intelligence, Dated 7 April 1970

1. This memorandum requests approval for the commitment of R&D
funds for a Change-in-Scope to Contract [redacted]
The specific request is stated in Paragraph 6.

2. As stated in the reference above, NPIC intends to have [redacted]
[redacted] carry out an Engineering Audit of the Automated
Stereo Scanner (developed under Contract [redacted]).
To accomplish this, certain [redacted] engineering consultation services will
be required. These services are the minimum necessary to provide [redacted]
with the technical assistance required to carry out the Engineering Audit.

3. [redacted] will provide personnel for a joint engineering review--
with [redacted] of the project to be conducted at [redacted] They will supply:

[redacted]
& Software), plus 40 hours of miscellaneous technician and clerical
support; these personnel were previously key members of the ASS develop-
ment team. Subsequently, [redacted] will provide an engineer and a technician
for a week to assist in the reassembling of the equipment [redacted] This
proposed change-in-scope is directly related to the Engineering Audit
approach approved in concept, in the referenced memo. The Automated
Stereo Scanner will be delivered to [redacted] after the joint engineering
review at [redacted] Costs of this shipment will be born by remaining funds
in Contract [redacted] There are few areas of high risk; however, the
future availability of specific, knowledgeable personnel for the
reassembly phase cannot be guaranteed by [redacted] at this time (see attached
letter proposal). We will meet this risk by providing appropriate [redacted]
personnel during the disassembly phase at [redacted] or, possibly, by delaying
the reassembly phase until the required [redacted] personnel are available.
Deliverable items under this change-in-scope are the engineering con-
sultation services to [redacted] and to NPIC.

SECRET

SUBJECT: Request for Approval of a Change-in-Scope to Contract []
(Automated Stereo Scanner), for Engineering Consultation
Services by [] from FY-1970 R&D
Funds

4. The services of [] were solicited to provide the essential engineering experience they have gained on the Automated Stereo Scanner over the last four years of work under Contract []. The consultation at [] in June, and at [] in July, will require a total of 320 hours of [] engineering effort and will cost [] (including burden and fee) from FY-1970 R&D funds. Some additional requirements for consultative services may develop during the course of the audit. [] indicates they will cooperate to the extent that appropriate personnel are available. There remains the possibility that the Automated Stereo Scanner will be returned to [] for further work after the Engineering Audit, and for that reason we do not wish to terminate Contract [] at this time.

5. [] will be Project Officer for this contract and will coordinate the technical consultation between [] is appropriate for this work; Agency association and work accomplished are to be classified SECRET.

6. Approval is requested for a Change-in-Scope to Contract [] for Engineering Consultation Services by [] from FY-1970 R&D funds.

[]
Chief, Technical Services & Support Group, NPIC

Attachments: (2)

1. [] Proposal
2. Form 2420

APPROVED:

ARTHUR C. LUNDAHL
Director

National Photographic Interpretation Center

25 MAY 1970

Date

Distribution:

- Original - NPIC/TSSG/SC&PS (After approval)
- 1 - NPIC/ODir
- 2 - NPIC/TSSG
- 1 - NPIC/TSSG/RED

NPIC/TSSG/RED/SRB [] (19 May 1970)